
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Contract Location: Time Allowed:

I-75/SR 401 AT UNION GROVE RD (CR 65);

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/06/2012

06/11/2012

07/18/2012

00/00/0000

00/00/0000

1138 Days

07/23/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 97.98

1115 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,170,386.30

$16,774,359.64

$1,674,850.71

88.63%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610870-.01000 $17,170,386.30 $16,774,359.64 $1,674,850.71 90.25% $976,253.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number: 610870-.01000 I-75/SR 401 - 1.029 MI INTERCHANGE CNST

 

NHSTP-0075-03(203)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,174,256.60 $11,440,688.66 $733,567.94

Non-Participating $3,043,564.28 $2,860,172.28 $183,392.00

Total Earnings $15,217,820.88 $14,300,860.94 $916,959.94

Stockpiled Materials $277,714.71 $283,926.40 ($6,211.69)

Gross Earnings $15,495,535.59 $14,584,787.34 $910,748.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,495,535.59 $14,519,282.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $976,253.25

$65,505.00($65,505.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 210-0100     GRADING COMPLETE - LS  1.000 .985

 2464350.000 .005

NHSTP-0075-03(203)

 

.990 $12,321.75 $2,439,706.50

0040 225-4340     SOIL-LIME TREATED, ROADBED, CL C, 8 IN SY  108,492.000 83,740.217

 2.350 7,515.000

 

 

91,255.217 $17,660.25 $214,449.76

0043 225-9001     LIME TN  1,631.000 1,148.740

 189.030 98.840

 

 

1,247.580 $18,683.73 $235,830.05

0050 436-1000     ASPHALTIC CONCRETE CURB - LF  11,721.000 275.000

 5.000 1,920.000

5 IN

 

2,195.000 $9,600.00 $10,975.00

0070 441-0748     CONCRETE MEDIAN, 6 IN SY  3,062.000 1,421.671

 38.000 584.889

 

 

2,006.560 $22,225.78 $76,249.28

0105 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  186.000 192.920

 386.530 .000

 

 

192.920 $.00 $74,569.37

0130 621-4062     CONCRETE SIDE BARRIER, TYPE 6B LF  450.000 469.580

 359.660 .000

 

 

469.580 $.00 $168,889.14

0145 641-1200     GUARDRAIL, TP W LF  20,350.000 4,250.000

 15.500 .000

 

 

4,250.000 $.00 $65,875.00

0150 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 10.000

 640.000 6.000

 

 

16.000 $3,840.00 $10,240.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0160 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  23.000 13.000

 1718.400 5.000

 

 

18.000 $8,592.00 $30,931.20

Category Amount: $92,923.51 $3,327,715.30

Category Number: 0020 PAVEMENT

0185 310-1101     GR AGGR BASE CRS, INCL MATL TN  61,206.000 71,736.430

 15.750 3,969.770

 

 

75,706.200 $62,523.88 $1,192,372.65

0195 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  161.000 1,711.740

 200.000 .000

 

 

1,711.740 $.00 $342,348.00

Category Amount: $62,523.88 $1,534,720.65

Category Number: 0010 ROADWAY

0201 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 508.080

MATL 75.250 .000

Asphaltic concrete for temporary detours

Spefication Item - 402.5 (D)

508.080 $.00 $38,233.02

Category Amount: $0.00 $38,233.02

Category Number: 0020 PAVEMENT

0205 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,583.000 8,514.360

L & H LIME 65.950 335.946

 

 

8,850.306 $22,155.64 $583,677.68

Category Amount: $22,155.64 $583,677.68

Category Number: 0010 ROADWAY

0206 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,228.080

TL 65.200 .000

Asphaltic Concrete for Temporary Detours

Specification Item - 402.5 (D)

1,228.080 $.00 $80,070.82

Category Amount: $0.00 $80,070.82



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PAVEMENT

0220 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  5,034.000 .000

 2.000 533.333

 

 

533.333 $1,066.67 $1,066.67

Category Amount: $1,066.67 $1,066.67

Category Number: 0030 DRAINAGE

0230 207-0203     FOUND BKFILL MATL, TP II CY  510.000 904.489

 42.000 .000

 

 

904.489 $.00 $37,988.54

0245 500-3200     CLASS B CONCRETE CY  12.000 18.918

 598.990 .000

 

 

18.918 $.00 $11,331.69

0265 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,308.000 5,138.480

 29.200 39.000

 

 

5,177.480 $1,138.80 $151,182.42

0280 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  281.000 298.730

 38.500 .000

 

 

298.730 $.00 $11,501.11

0340 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  12.000 13.000

 550.000 .000

 

 

13.000 $.00 $7,150.00

0365 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 3.000

 650.000 .000

 

 

3.000 $.00 $1,950.00

0375 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  4.000 4.000

 1200.000 1.000

 

 

5.000 $1,200.00 $6,000.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0380 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 .000

 1700.000 1.000

 

 

1.000 $1,700.00 $1,700.00

0390 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  209.000 421.332

 32.000 .000

 

 

421.332 $.00 $13,482.62

0400 668-1100     CATCH BASIN, GP 1 EA  40.000 43.500

 1350.000 .000

 

 

43.500 $.00 $58,725.00

0410 668-2100     DROP INLET, GP 1 EA  26.000 29.500

 2100.000 .000

 

 

29.500 $.00 $61,950.00

0415 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  15.000 16.690

 180.000 .000

 

 

16.690 $.00 $3,004.20

0448 668-8013     SAFETY GRATE, TP 3 SF  196.000 241.158

 43.500 .000

 

 

241.158 $.00 $10,490.37

Category Amount: $4,038.80 $376,455.95

Category Number: 0040 EROSION CONTROL

0460 163-0240     MULCH TN  1,000.000 2,309.085

 169.700 28.000

 

 

2,337.085 $4,751.60 $396,603.32

0485 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,344.000 2,523.000

 2.450 .000

 

 

2,523.000 $.00 $6,181.35



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0490 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 13.500

 250.000 .000

 

 

13.500 $.00 $3,375.00

0505 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,812.000 4,718.000

 0.850 .000

 

 

4,718.000 $.00 $4,010.30

0520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  24.000 48.000

 1000.000 .000

 

 

48.000 $.00 $48,000.00

0525 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  80.000 111.000

 40.000 .000

 

 

111.000 $.00 $4,440.00

0530 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  3.000 7.000

 70.000 .000

 

 

7.000 $.00 $490.00

0540 167-1500     WATER QUALITY INSPECTIONS MO  27.000 34.000

 550.000 .000

 

 

34.000 $.00 $18,700.00

0545 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  460.000 1,173.750

RAW CHECK DAM 3.300 .000

 

 

1,173.750 $.00 $3,873.38

0560 700-6910     PERMANENT GRASSING AC  41.000 21.144

 699.000 7.163

 

 

28.307 $5,006.94 $19,786.59

0565 700-7000     AGRICULTURAL LIME TN  138.000 39.900

 70.000 4.200

 

 

44.100 $294.00 $3,087.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0570 700-8000     FERTILIZER MIXED GRADE TN  41.000 28.700

 355.000 4.300

 

 

33.000 $1,526.50 $11,715.00

0580 716-2000     EROSION CONTROL MATS, SLOPES SY  45,726.000 64,083.136

 0.890 9,250.000

 

 

73,333.136 $8,232.50 $65,266.49

Category Amount: $19,811.54 $585,528.43

Category Number: 0060 BRIDGE 1

0795 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  590.000 1,024.000

 75.370 .000

 

 

1,024.000 $.00 $77,178.88

0800 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  1,410.000 1,704.253

 64.830 .000

 

 

1,704.253 $.00 $110,486.72

0820 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  360.000 180.000

 35.900 180.000

 

 

360.000 $6,462.00 $12,924.00

Category Amount: $6,462.00 $200,589.60

Category Number: 0070 SIGNALS

0825 639-4004     STRAIN POLE, TP IV EA  8.000 7.000

 5197.000 1.000

 

 

8.000 $5,197.00 $41,576.00

0830 639-5000     PRESTRESSED CONC STRAIN POLE, TP - EA  2.000 .000

 5350.000 2.000

TP IV

 

2.000 $10,700.00 $10,700.00

0835 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 47152.000 .700

1

 

.700 $33,006.40 $33,006.40



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNALS

0840 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 45485.000 .700

2

 

.700 $31,839.50 $31,839.50

0860 682-6120     CONDUIT, RIGID, 2 IN LF  565.000 .000

 28.000 565.000

 

 

565.000 $15,820.00 $15,820.00

Category Amount: $96,562.90 $132,941.90

Category Number: 0080 LIGHTING

0900 500-3101     CLASS A CONCRETE CY  244.000 253.861

 430.000 .000

 

 

253.861 $.00 $109,160.23

0905 511-1000     BAR REINF STEEL LB  35,246.000 38,692.000

 0.700 .000

 

 

38,692.000 $.00 $27,084.40

0910 615-1200     DIRECTIONAL BORE - LF  1,600.000 .000

 9.500 2,485.000

2 IN

 

2,485.000 $23,607.50 $23,607.50

0915 647-2130     PULL BOX, PB-3 EA  9.000 .000

 468.000 9.000

 

 

9.000 $4,212.00 $4,212.00

0920 647-2140     PULL BOX, PB-4 EA  4.000 .000

 917.000 2.000

 

 

2.000 $1,834.00 $1,834.00

0925 681-4215     LIGHTING STD, 35 FT MH, POST TOP EA  12.000 .000

 1650.000 12.000

 

 

12.000 $19,800.00 $19,800.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LIGHTING

0930 681-4220     LIGHTING STD, 40 FT MH, POST TOP EA  8.000 .000

 1675.000 8.000

 

 

8.000 $13,400.00 $13,400.00

0935 681-6320     LUMINAIRE, TP 3, 150 W, HP SODIUM EA  20.000 .000

 650.000 20.000

 

 

20.000 $13,000.00 $13,000.00

0985 682-6110     CONDUIT, RIGID, 1 IN LF  300.000 .000

 15.150 150.000

 

 

150.000 $2,272.50 $2,272.50

0990 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  16,811.000 15,330.000

 5.500 870.000

 

 

16,200.000 $4,785.00 $89,100.00

0995 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,940.000 .000

 5.750 1,940.000

 

 

1,940.000 $11,155.00 $11,155.00

1005 682-9023     ELECTRICAL JUNCTION BOX, GALVANIZED, SIZE -EA  4.000 .000

 275.000 2.000

12 IN X 12 IN X 6 IN

 

2.000 $550.00 $550.00

1010 683-1101     LIGHTING TOWER, STEEL, 100 FT MH, INCL LOWERING EQUIPEA  2.000 .000

 14500.000 2.000

 

 

2.000 $29,000.00 $29,000.00

1015 683-1110     LIGHTING TOWER, STEEL, 110 FT MH, INCL LOWERING EQUIPEA  21.000 12.000

 18700.000 9.000

 

 

21.000 $168,300.00 $392,700.00



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0037

07/07/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LIGHTING

1020 683-6586     HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODIUMEA  81.000 .000

 625.000 57.000

 

 

57.000 $35,625.00 $35,625.00

Category Amount: $327,541.00 $772,500.63

Category Number: 0010 ROADWAY

36  210-0250     UNDERCUT EXCAVATION CY  .000 658.549

 7.500 .000

Specification Item - 210.5 (C) 

Undercut Excavation

658.549 $.00 $4,939.12

Category Amount: $0.00 $4,939.12

Category Number: 0020 PAVEMENT

9050 439-0024     PLAIN PC CONC PVMT, CL 3 CONC, 11 INCH THKSY  .000 75,760.734

 45.700 6,211.685

                                                            

                                                            

81,972.419 $283,874.00 $3,746,139.55

Category Amount: $283,874.00 $3,746,139.55

Project Total Amount: $916,959.94 $15,217,820.88


